
Month 1
Month 2
Month 3
Month 4
Month 5
Kick-off meeting
Due diligence
Prospectus drafting
Draft of analyst presentation
Borsa Italiana Review
Analyst presentation
Drafting of research reports
Pre-marketing
CONSOB review
Book building and road show
Allotment/pricing
First quotation
Settlement