

	Month 1	Month 2	Month 3	Month 4	Month 5
Kick-off					
Ongoing legal work (such as due diligence)					
Drafting documentation (such as the prospectus)					
Submission of application					
Examination of the application					
Decision of SIX Exchange Regulation as licensed review body on the prospectus and of the Regulatory Board on the listing					
Publication of prospectus/price range/indicative size					
Book-building					
Price setting and allocation					
Publication of prospectus supplement					
Listing					
Trading					