Month 1

Due diligence

Prospectus drafting

Draft of analyst presentation
Analyst presentation

Drafting of research reports
Pre-marketing

CNB review (20-40 business days)
Book building and road show
Allotment/pricing

First quotation

Settlement

Month 2

Month 3

Month 4

Month 5




