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 Month 1-2 Month 3-4 Month 5-6 Month 7-8 

Appointment of issue manager                 

Appointment of other advisers                 

Due diligence                 

Prospectus drafting                 

Submission to SGX-ST with concurrent MAS review                  

SGX issues ETL Letter                 

Lodgment of preliminary prospectus with MAS                 

Registration of prospectus and launch of offer                 

Close of offer                 

Admission to SGX-ST and trading                 

 


