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 Month 1-2 Month 3-4 Month 5-6 Month 7-8 

Appointment of issue manager                 

Appointment of other advisers                 

Due diligence                 

Prospectus drafting                 

Submission to SGX-ST with concurrent  MAS review                    

SGX issues ETL Letter                     

Lodgment of preliminary prospectus with MAS                     

Registration of prospectus and launch of offer                     

Close of offer                     

Admission to SGX-ST and trading                     

 

                    

 


